

# **WP5 Report**

**Scientific Advisory Board**

**Maria Wolters for the WP5 Team**

# Key Changes from Original Plan

- WP5 and WP7.1 a lot more tightly linked:
  - Implementation strategies are checked as part of WP5 questionnaire & interview studies
  - Recruitment is from 8 trial sites only
- Disadvantages:
  - Slows down work due to extra coordination & more complex Ethics
  - Interviews now parallel with questionnaires, not sequential as originally planned
- Advantages:
  - Much better vertical integration
  - More interdisciplinary dialogue
  - More clarity about tension points between scientific precision and making it work in practice

# Progress to Date

- Task 5.1:
  - Questionnaire is being translated, waiting on final implementation / hosting
- Task 5.2:
  - Interviews mostly planned out, next step training and refinement based on pilots from other partners
- Since T5.1 and T5.2 are devolved for each site, each site has tools to lead and plan their part of the work based on their specific contingencies