Work Package / Tasks	TASK TITLE	DURATION (months)	YEAR ONE	YEAR TWO	YEAR THREE	YEAR FOUR
			1 2 3 4 5 6 7 8 9 10 11 12	13 14 15 16 17 18 19 20 21 22 23 24	25 26 27 28 29 30 31 32 33 34 35 36	37 38 39 40 41 42 43 44 45 46 47 48
WP1	**Project management**					
T1.1	Establish and maintain communication infrastructure with partners	48	*D1.1	*D1.3	*D1.4	*D1.5 *D1.6
T1.2	Monitor and mediate IP rights of partners	48				
T1.3	Monitor objectives and deliverables	48				
T1.4	Provide financial and technical reports to EC	48				
T1.5	Provide effective communication channels with wider public	48	*D1.2			
WP2	**Prototype development**					
T2.1	Requirements engineering	6				
T2.2	Risk analysis	14				
T2.3	Prototype development	10				
T2.4	Prototype testing	9		*D2.1		
T2.5	System deployment	31				*D2.2
WP3	**Data management, Data Security and interoperability**					
T3.1	Data Management Plan	6	*D3.1			
T3.2	Interoperable data structures and interfaces	12	*D3.2			
T3.3	Implementation and operation of central IT components	48			*D3.3	
WP4	**Modeling**					
T4.1	Data characteristics, robust statistics, visualization	12	*D4.1			
T4.2	Machine learning for data integration	36			*D4.2	
T4.3	Development data integration framework	18				
WP5	**Stakeholder engagement**					
T5.1	Establishing technology context	9				
T5.2	Establishing context of self-tracking practices	16		*D5.1		
T5.3	Tracking users' appropriation of DMMH					*D5.2
WP6	**Ethical and legal framework**					
T6.1	Ethics, data protection and legal compliance	48	*D6.1, 6.3, 6.4, 6.6 *D6.7	*D6.8	*D6.9	*D6.10 *D6.12
T6.2	Harmonization of data management	48	*D6.2			
T6.3	Ethical, legal and policy analysis	48				*6.11
WP7	**Implementation strategies, processes, outcomes and costs**					
T7.1	Optimizing DMMH implementation strategies	18		*D7.1		
T7.2	Implementation outcomes evaluation	48		*D7.2	*D7.3	*D7.4
T7.3	Implementation process evaluation	36				*D7.5
T7.4	Completion of 'Report on status of posting results'	36				*D7.6
WP8	**Dissemination and exploitation**					
T8.1	Exploitation Steering Group	48	*D8.1			
T8.2	Dissemination plan	48	*D8.2			
T8.3	Scientific exploitation plan	48				
T8.4	Commercial exploitation plan	48		*D8.3		
T8.5	Predictive models of implementation	13				*D8.4