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WP2 - Staff

• Dr. Jörg Ottenbacher
• Project Administration

• Dr. Johannes Schneider
• Requirements Engineer and Development

• Simon Krause
• Regulatory Affairs and Development

• Dr. Jürgen Stumpp
• Usability and Development
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WP2 - Objectives

• Development of prototype for DMMH
• Development of Platform and accompanying documentation
• Adherance to MDR requirements

• Tasks:
• Requirements-Engineering
• Risk-Management
• Usability-Engineering
• Prototype development and testing

• Collaboration with WP3 (data interface), WP4 (visualization), WP5 (User 

Requirements), WP6 (GDPR), WP7 (implementation), WP8 (dissemination)
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WP2 - Objectives

• Deployment and maintaining DMMH system
during study

• Tasks:
• Technical Monitoring of Applications
• Running the system
• Bugfixing

• Collaboration with WP3 (data transfer), WP7 (feedback)
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WPX – Deliverables & Milestones

• Deliverables:
• DMMH prototype (M18 – 30.09.2022)
• Final DMMH prototype including corrections (M48 – 31.03.2025)

• Milestones:
• Requirements-Engineering finished (M6 – 30.09.2021)
• Preliminary Hazard Analysis finished (M12 – 31.03.2022)
• Data Interface to Big Data System available (M18 – 30.09.2022)

DMMH prototype should
be finished by M15 
because of ethics

application
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WP2 – Year 1

• Create requirement documentation
• Conduct risk management (analysis, evaluation and 

mititgation)
• Implement first prototype for internal testing
• Conduct usability evaluations


