



IMMERSE agenda
DATE
Steering Committee meeting

1. General Management

-Timelines / delays

-Periodic reports

-All deliverables with deadline end of September are now extended until end of October (D2.1, D5.1, D7.1 and D7.2) – internal deadline mid October. (D6.7 same deadline)

2. WP updates

3. Paper

4. AOB