

WP1

Project Management

Silke Apers, Tessa Biesemans, Inez Germeys, Anita Schick & Steffie Schoefs
KU Leuven

General Assembly Meeting Heidelberg
11/04/2024 & 12/04/2024




This project has received funding from the European Union's Horizon 2020 research and innovation Programme under grant agreement 945263 (IMMERSE)

WP1 - Staff



Steffie Schoefs



Noa Yavin



This project has received funding from the European Union's Horizon 2020 research and innovation Programme under grant agreement 945263 (IMMERSE)

WP1 – Periodic Report P2

- **Technical and Financial report**
 - **P2: M19-M36: 01/10/2022 – 31/03/2024**
- **2nd external review mission (full day):**

JUNE 2024						
S	M	T	W	T	F	S
16	17	18	19	20	21	22
23	24	25	26	27	28	29



WP1 – Periodic Report P3



- **Technical and Financial report**
 - **P3: M37-M48: 01/04/2024 – 31/03/2025**



This project has received funding from the European Union's Horizon 2020 research and innovation Programme under grant agreement 945263 (IMMERSE)

WP1 – Budget



WP1



SC 2024

GA 2025



This project has received funding from the European Union's Horizon 2020 research and innovation Programme under grant agreement 945263 (IMMERSE)

WP1 – X



This project has received funding from the European Union's Horizon 2020 research and innovation Programme under grant agreement 945263 (IMMERSE)

WP1 – Timeline



- **D1.5 (report on GA) 30/06/2024**
- **D1.6 (report on GA) 31/03/2025**



This project has received funding from the European Union's Horizon 2020 research and innovation Programme under grant agreement 945263 (IMMERSE)

Deliverables 2024 – Timeline



- **D8.2 (Dissemination plan) – updated April/May 2024**
- **D6.10 (H-requirement No.3) 30/09/2024**
- **D6.11 (Policy white paper) 31/12/2024**



This project has received funding from the European Union's Horizon 2020 research and innovation Programme under grant agreement 945263 (IMMERSE)

Deliverables 2025 – Timeline



- **D2.2 (Final prototype of DMMH) 31/03/2025**
- **D4.3 (Software for identification, visualization) 31/03/2025**
- **D5.2 (Report on user experience) 31/03/2025**
- **D6.12 (Ethical monitoring) 31/03/2025**
- **D7.4 (Report on status of posting results) 31/03/2025**
- **D7.5 (Report on implementation process) 31/03/2025**
- **D7.6 (Report on economic evaluation) 31/03/2025**
- **D8.4 (White paper on forecasting models) 31/03/2025**



Questions?

