

WP1 Project Management

Martine van Nierop, Inez Germeys
KU Leuven

SC meeting 18/11/22



This project has received funding from the European Union's Horizon 2020 research and innovation Programme under grant agreement 945263 (IMMERSE)

WP1 – New staff



- **Blijke Van Loon**



This project has received funding from the European Union's Horizon 2020 research and innovation Programme under grant agreement 945263 (IMMERSE)

WP1 – New staff



- **Blijke Van Loon**
→ Ideas for newsletter?



This project has received funding from the European Union's Horizon 2020 research and innovation Programme under grant agreement 945263 (IMMERSE)

WP1 – New staff



- **Blijke Van Loon**
→ Ideas for newsletter?
- **WP8: Evelyne van Aubel → Jeroen Weermeijer**



WP1 - Tasks



- **Technical report → DONE**



This project has received funding from the European Union's Horizon 2020 research and innovation Programme under grant agreement 945263 (IMMERSE)

WP1 - Tasks



- **Technical report → DONE**
- **Financial report → Still in progress**



This project has received funding from the European Union's Horizon 2020 research and innovation Programme under grant agreement 945263 (IMMERSE)

WP1 - Tasks



- **Technical report → DONE**
- **Financial report → Still in progress**
- **Quarterly reports**



This project has received funding from the European Union's Horizon 2020 research and innovation Programme under grant agreement 945263 (IMMERSE)

WP1 - Tasks



- **Technical report → DONE**
- **Financial report → DONE**
- **Quarterly reports**
- **Date for next GA meeting Bratislava**



Evaluation December 1st



- **Template of presentation**
- **Practice sessions 21st, 22nd, and 24th of November**



This project has received funding from the European Union's Horizon 2020 research and innovation Programme under grant agreement 945263 (IMMERSE)

Evaluation December 1st



- **Template of presentation**
- **Practice sessions 21st, 22nd, and 24th of November**
- **Assume they have read nothing, be clear, concise, and positive**



Evaluation December 1st



- **Template of presentation**
- **Practice sessions 21st, 22nd, and 24th of November**
- **Assume they have read nothing, be clear, concise, and positive**

21/11 10:00 – 12:00 WP 2, 3 and 5

22/11 13:00 – 15:00 WP 4, 6, and 8

24/11 12:30 – 14:30 WP7 (and if not enough time was left on the 22nd) WP8



Evaluation December 1st



11:00 – 11:45	Introduction and overview (Project Management, Prof. Germeys, KU Leuven, Coordinator)
11:45 – 12:15	WP7 (Implementation strategies, processes, outcomes and costs, Prof. Reininghaus, CIMH, WP7 lead) (15 minutes presentation, 15 minutes for discussion)
12:15 – 12:45	WP5 (Stakeholder engagement, Dr. Maria Wolters, UEDIN, WP5 lead) (15 minutes presentation, 15 minutes for discussion)
12:45 – 13:30	Break
13:30 – 14:00	WP2 (Prototype Development, Simon Krause, movisens, WP2 lead) (15 minutes presentation, 15 minutes for discussion)
14:00 – 14:30	WP3 (Data management, data security, and interoperability, Prof. Thomas Ganslandt, UKER, WP3 lead) (15 minutes presentation, 15 minutes for discussion)
14:30 – 15:00	WP4 (Modeling, Dr. Georgia Koppe, CIMH, WP4 lead) (15 minutes presentation, 15 minutes for discussion)
15:00 – 15:15	Break
15:15 – 15:45	WP6 (Ethical and legal framework, Dr. Luca Marelli, KU Leuven, WP7 lead) (15 minutes presentation, 15 minutes for discussion)
15:45 – 16:15	WP8 (Dissemination and exploitation, Jeroen Weermeijer, KU Leuven, WP8 lead) (15 minutes presentation, 15 minutes for discussion)
16:15 – 18:00	General discussion



This project has received funding from the European Union's Horizon 2020 research and innovation Programme under grant agreement 945263 (IMMERSE)

Contracts



- **DPA phase 2**
- **JCA**
- **Contracts with clinics**



This project has received funding from the European Union's Horizon 2020 research and innovation Programme under grant agreement 945263 (IMMERSE)