

#### **WP5 Stakeholder Experience**

Maria Wolters Steering Committee Meeting November 16, 2023



# WP5 – Overview, objectives, and aims



- To determine actionable requirements that ensure a good user experience
- To understand how service users appropriate DMMH
- T5.1: Establishing the Technology Context (Survey)
- T5.2: Establishing Context of Self-Tracking and ESM (Interviews)
- T5.3: Tracking Users' Appropriation of DMMH



# WP5 – Deliverables & Milestones



Milestone / deliverable	Title	Original deadline	Status
D5.1	Report on Self-Tracking Context and Technology Practices	M18 / September 30, 2022	
D5.2	Report on User Experience during Deployment	M48 / March 31, 2025	ongoing
MS6	feedback report	M12	



# **Overview of Talk**



- General Constraints
- T5.1: State of the Survey
- T5.2: State of the Interviews
- T5.3: Tracking Users' Appropriation of DMMH
- Papers
- PAB



### **General Constraints**



- Edinburgh group winding down, Oldenburg group ramping up
- Full support for focus on WP7
- Need to find monthly meeting rhythm for WP5 (illness, coordination)







- All data in
- Self-reported diagnoses annotated
- Next steps:
  - Coding of remaining full text fields (02/24)
  - Upload at Erlangen (03/24)
- Until then informal provision of data to writers with accepted preregistrations (only relevant subset)



# **T5.2: Interviews**



- All data transcribed
- Coding of last clinician interviews (DE) finished by 02/24
- Next steps:
  - Informal Erlangen upload (12/23)
  - Cleaning and merging of qualitative data (04/24)
  - Upload at Erlangen (05/24)
- Until then informal provision of data to writers with accepted preregistrations (only relevant subset)



# **T5.3: Appropriation and Missing Data**



- Focus for Q3/Q4 2024
- Open Questions:
  - Mainly based on pre work by Georgia and team?
    - Preferred
  - Based on trial data and work with process evaluation team?
    - Process evaluation itself is more important





- Four suggested main papers
  - D5.1 Analyses, replicated on full data set, plus Structural Equation Modelling – preregistration by 03/24

**Papers** 

- Data set paper on survey abstract by 02/24
- Data set paper on interviews abstract by 04/24
- NASSS analysis of interviews abstract by 04/24
- Four people working on secondary papers



# **Status of Secondary Papers**



- Lena (usability, 2 papers) and Theresa (privacy):
  - Preregistration done
- Adam (substance abuse) and Julia (visualisation for clinicians):
  - Waiting for preregistration



### **Rationale Behind Data Set Papers**



- Mandatory citation for those who use relevant Phase I data, as long as the paper is written after the Data Set paper has been published <sup>(C)</sup>
- Documents size, scope, and limitations of each data set
- Each paper can link to repository with detailed description of codes and variables



# **Support Requests for Main Papers**



- Thank you for the valuable feedback on the D5.1 abstract, I will action all of it.
- We need a summary sentence. Draft in reviewing box
- Please use the reviewing box provided for any feedback. I have aggregated feedback on abstract there.
- Who in addition to Matthias can support SEM?
- Anyone with the bandwidth to support writing abstracts for the other three main papers?



### **Patient Advisory Boards**



- WP5 sets priorities
- Belgium implements first iteration of PAB workshop and road tests
- UK uses adapted version of Belgian design
- Kosice will start soon
- Germany TBD

