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IMMERSE Minutes
18/09/2025
Steering Committee meeting

PRESENT

WP1 Inez Germeys, Steffie Schoefs

WP2 | Simon Krause

wp3 |/

wprP4 |/

WP5 | Matthias Schwannauer

wWP6 |/

WP?7 | Ulrich Reininghaus Joanne Beames
Iveta Nagyova Rowena Piers
Michel Wensing Anita Schick

Hajdudk Michal
WP8 | Jeroen Weermeijer
SAB Jan Boehnke

1. General Management

a. Final report deadline

i. Agreed on GA that we put deadline beginning of December, but would like

to move it up to ensure enough time for final report

ii. November 10t

iii. This is separate from deliverables, so not all the work has to be finished. If

we then describe this in the final report.

iv. Financial reporting is not included in this deadline, as we can still spend
money until Dec 31%,

b. Deliverable deadline is on Dec 2™ —including feedback etc!

SC’s after December:
i. every 6 weeks (1h)

ii. open meeting to PhD students
d. Schedule new SAB meeting (with data to present)
i. Send out doodle for November (9AM or 10AM)




2. WP updates

wWP2
a. Dashboard login data: Matthias and Rowena need a description of the 8
variables for their prereg = Anita will add to DMMH codebook
b. Mathias & Simon will set up a meeting to look into potentially enriching
usage data with other logged information

c. Deliverable 3.4 submitted

d. Quarterly reporting/end report

e. DMMH codebook: Anita will add 8 variables on usage data, then codebook can be
released

f. Longterm access to data: discuss in separate meeting

WP4 /
WP5
g. Update by Matthias (presentation prepared for SAB)
h. Iveta will follow up with Marta & Zuzanna about final qualitative data = inform

Barbara and Nayeli (cfr email Anita)
i. Rowena needs translated transcripts for German and Slovakian data = Approved by
SC

WP6 /

WP7
j. Economic evaluation: how to handle missing UK data?
i. NHS will support in extracting the additional service use data
ii. Medication data will be difficult to extract in its entirety
iii. Matthias will try to set a timeline with NHS on the different data releases
(topped data available for deliverable + full data before end of the year)
k. Drafts for RAIM, effectiveness and process evaluation papers aligned
i. Will be exchanged early next month
I.  RAIM table to be updated on OSF (if variable data is available)

WP8
m. Abstracts
i. Christian Koch/Anita (#30): approved
1. Sustained use: #weeks with interaction
2. Compliance: #interactions in a week of use
n. WHO Opinion piece: will be submitted to Psychological Medicine as an editorial
i. Inez will reach out to supporters if they are ok with it being published this
way
0. Medical devices and in vitro diagnostics — targeted revision of EU rules
p. lJeroen’s end of contract
i. DROPS & papers follow up: Anita
ii. Dissemination follow up: include in project meetings
iii. Blog posts + website: Steffie



https://ec.europa.eu/info/law/better-regulation/have-your-say/initiatives/14808-Medical-devices-and-in-vitro-diagnostics-targeted-revision-of-EU-rules_en

